

Short Term EVS project

Duration: 01.08.2018-01.10.2018 (2month)

Venue: Rustavi, Kvemo Kartli region, Lagodekhi Region Pona Eco-Village

List of Activities:

August Month

Day I-VII 1st Week (Integration phase)

- a) Arrival, Welcome evening, getting to know organization and its activities
- b) Rustavi city game (organized by GYE leaders and long term volunteers)
- c) On-Arrival training organized by GYE during 2 days.
- d) Intercultural evening prepared by Romanian volunteers for the GYE active leaders and members. (evening includes: performances, personal presentations and country presentation, Romanian music, dances, food, snacks, drinks, etc)
- e) Tbilisi city tour and Family visits

Day VIII-XIV-2nd Week (Local level activities in Rustavi)

Georgian language classes during 1 week (every day 1, 5 hour)

Day 1-Monday regular meeting with the volunteers, evaluation and introduction of next week activities;

Planning the activity N1 -for the local Rustavi Youth (Target group : youngsters/kids with social , economical, fewer opportunities-those who can't effort to leave the city during hot summer period, migrants from Ossetia conflict region) Venue: Rustavi city hall square; **Activity Topic** : Sport/Outdoor activities/funny games

Day 2- Implementation and evaluation of **activity N1**

Day 3- **Planning the Activity N2-** for the local Rustavi Youth (Target group : youngsters/kids with social , economical, fewer opportunities-those who can't effort to leave the city during hot summer period, migrants from Ossetia conflict region) Venue: Rustavi city hall square; **Activity Topic** : Handicrafts and recycling

Day 4- Implementation and evaluation of **activity N2**

Day 5- **Friday:** visiting different youth organization's from Rustavi, getting to know their activities.

Day XV-XXI -3RD Week

(Local Level activities for Rustavi Daily centre's beneficiaries: "Sapovnela" and "Caritas"; Beneficiaries: orphanages, social, economical less privileged kids;)

Venue: "Sapovnela" and "Caritas" Daily centers; since 2012 GYE has active cooperation with both centres, we are offering different kind non-formal activities to their beneficiaries...

Duration: Every day from Monday till Friday on 3rd week of EVS project;

Each visit will last 2,5 hour. 10:00-13:00am (Preparation Phase); 15:00- 17:50pm (Implementation Phase).

1. Group N1 (7 Volunteer+3 Georgian supervisor) preparing activities for the "Sapovnela" kids , any idea's are welcome: creative games, handicrafts, role games, sport activities, music, dance lessons
2. Group N2 (7 Volunteer+3 Georgian supervisor) preparing activities for the "Sapovnela" kids , any idea's are welcome: creative games, handicrafts, role games, sport activities, music, dance lessons

Day XXII –XXVIII, 4th Week

(Rustavi is the capital city of Kvemo Kartli Region; region is densely populated by Armenian and Azeri minorities. In Kvemo Kartli there is 4 regional towns: Tetrtskaro, Tsalka, Marneuli, Gardabani; during 4th week volunteers will be in charged to implement promotional activity for each city youngsters; Method: flashmob, performance, street walk, etc

Activity Topic: Erasmus+ program, European Voluntary Service.

GYE will organize transport and materials to visit each town, also will make advance agreement with local municipality youth departments to agree details.

- a) Monday regular meeting with the volunteers , evaluation and introduction of next week activities
- b) During Monday EVS volunteers with GYE leaders will brainstorm on common plan and idea; create agenda for the activity.
- c) Thursday- Friday – one day visit to each regional city.

September Month

Day I- XIV 5-6TH Week activity

From 2013, GYE is actively developing Youth Eco Village concept in East part of Georgia, Lagodekhi Region, Village Pona, where we also developed campsite;

<https://www.facebook.com/youthecovillage/>

[https://www.facebook.com/photo.php?](https://www.facebook.com/photo.php?fbid=1410651885628039&set=pcb.1410652298961331&type=3&theater)

[fbid=1410651885628039&set=pcb.1410652298961331&type=3&theater](https://www.facebook.com/photo.php?fbid=1410651885628039&set=pcb.1410652298961331&type=3&theater)

EVS volunteers with support us in 2 directions: a) Eco –Village manual agriculture works b) Campsite maintenance

- Cleaning the camping territory from bushes,
- making fence,
- making different kind constructions,
- planting the trees;
- different kind agriculture works;
- common cooking /shopping/washing /cleaning

Day XV-XXI -7th Week activities – GYE office

After 2 week hard work on Eco Village, volunteers will be back to Rustavi city; during this week volunteers will be in charged:

- a) Monday regular meeting with the volunteers , evaluation and introduction of next week activities
- b) Creating short film about EVS in General, particularly about Georgia (based on their experience); the idea of film is to show and explain future volunteer’s challenges, positives, and negatives to be EVS in Georgia. (Including some practical advices); Film will be good material for visibility and impact on international level.
- c) Creating separate edition of GYE monthly newsletter “Buldozer” which will dedicate just for this short term EVS project.
- d) Uploading visual materials on partner organization facebook pages.
- e) GYE will provide 2 day intensive learning module of Erasmus+ program: detailed description of different kind mobility projects, how to create own project, project management, E application details, future partnership, etc.

Last week: Project ending

Last week of the project will be flexible with the program part; mainly will dedicate to discover country; Evaluation of the project, working on Youthpss;